Weekly Progress Report No. 001 100005255 Kennedy/Jenks Consultants

Project: BNSF OU6 Confirmation Sampling Sheet: 1 of 2
Reporting Period: 22 August through 28 August 2106 Date: 31 August 2016
Weather: Generally sunny and warm Proj. No.: 1649206.10

Weekly Progress Overview

Surface soil sampling commenced at milepost (MP) 1306 and progressed east, ending for the week at approximately
MP 1303.7. Approximately of 12,000 feet of BNSF ROW was sampled and no visible vermiculite was observed. One
composite sample was collected from planters at the park near Libby Amtrak depot. Public and BNSF utility location
requests have been placed for other sampling areas adjacent to Amtrak Depot. Access issues were resolved for the
portion of the site between MP 1303.3 and MP 1301.

Field Team

e Laura Klein, Annika Silverman, Rick Welchoff, Daniel Kroll
e BNSF Track Inspector (22, 23, 24 August), BNSF Section Foreman (25 August)

Safety

e Sampling was conducted in Level D PPE, modified to include respiratory protection
e No other safety issues we identified

Special Conditions, Delays, Changes

22 August — 1.25 hours on track

23 August — 1.5 hours on track

24 August — 6 hours on track

25 August — 2.5 hours on track

26 August — No track protection available, personal air samples withheld due to short run time.
27/28 August — No track protection available - no work conducted

Samples Collected

e 22 August — Personal Air: BG-00001, BG-0002, BG-0003, BG-0004, BG-00006 (blank); Soil BG-0005

e 23 August — Personal Air: BG-00007, BG-0008, BG-0009, BG-00010, BG-00011 (blank);

e Soil BG-0012

e 24 August — Personal Air: BG-00014, BG-00015 (blank), BG-00016, BG-00017, BG-00018; Soil: BG-
00019 through BG-00025 (7 samples)

e 25 August — Personal Air: BG-00026, BG-00027, BG-00028, BG-00029, BG-00030 (blank); Soil: BG-

00031 through BG-00033 (3 samples)
e 26 August — Personal Air: BG-00034, BG-00035, BG-00036 (blank); Soil: BG-00037
e 27 August — No samples collected
e 28 August — No samples collected

Visitors to Site

e Mike Cirian (EPA) 22 August, Kris Beaudoin (CDM Smith) 22, 23 August, Scott Carney (KJC) 22-25 August,
Lauren Knickrehm (KJC) 22-24 August, Yueh Chuang (BNSF) 22-24 August

Meetings

e Field Crew, FTL, KJC PM and BNSF PM attended visible vermiculite training at CDM Libby office 22 August
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Other / Misc

Should have dedicated track protection during week of 28 August 2016.
Samples being collected primarily with tile shovel since they are more effective than soil coring devices.

Completed By =

Kennedy/Jenks Consultants

Field Office File
Sharepoint, Inspector Daily Report File
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